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PROJECT NAME PROJECT START DATE PROJECT END DATE PROJECT STATUS 

FBB Revamp 

(Done) 
Jan 10, 2024 Jan 14, 2024 

Pending Business 

approval to launch. 

FV Revamp 

(Done) 
Jan 29, 2024 Jan 31, 2024 

Pending business 

approval for launch 

WE Gold tabs CR  

(Done) 
Jan 8, 2024 On-hold On-hold 

WE Gold Postpaid Revamp 

(Done) 
Nov 2, 2023 Nov 2, 2023 delivered 

Corporate Sustainability 

(Done) 
Aug 20, 2023 Aug 20, 2023 delivered 

Mobile Prepaid & Control 

(Done)  
22 Feb, 2022 22 Feb, 2022 Delivered 

WE Sonic (done) 31 Jan, 2023 31 Jan, 2023 Delivered 

Comparison tool 

(Done) 
8 Dec, 2022 8 Dec, 2022 Delivered 

Business Section Revamp 

(done) 
23 Mar, 2022 23 Mar, 2022 Delivered 

Uncategorized pages (done) 

 
9 July, 2023 9 July, 2023 Delivered 

TE Theme Folder (done) On-Going  On-Going On-Going 

 

 

PROJECT SUMMARY 

 

 FBB Revamp:  

 

Revamping FBB has been delivered from technical team to business pending business team to finish their 

activities to launch date take in consideration a new changes has been requested from business pending their 

approval to add the new changes or proceed to launch the latest approved prototype. 

 

We will make changes in the points below: 

1- Values icons across cards, tabs and details 

2- Tables in the details 

3- Devices to be added in the devices details 

4- WE Life cards images will be changed 

 

 



URLs: 

 

1. WE Internet: Personal/WEInternet 
2. WE Space – Super: Personal/WEInternet/WESpaceSuper 
3. WE Space – Mega: Personal/WEInternet/WESpaceMega 
4. WE Space – Ultra: Personal/WEInternet/WESpaceUltra 
5. WE Space – Max: Personal/WEInternet/WESpaceMax 
6. WE Life: Personal/WEInternet/WELife 
7. WE Sonic: Personal/WEInternet/WESonic 

 
En/AR Titles: 

 

8. WE Internet: WE Internet 

9. WE Space – Super: WE Space Super 

10. WE Space – Mega: WE  Space Mega 

11. WE Space – Ultra: WE Space Ultra 

12. WE Space – Max: WE Space Max 

13. WE Life: WE Life 

14. WE Sonic: WE Sonic 
 

FV Revamp: 

 

Revamping FV in progress to be delivered on the mentioned date from technical side pending business 

approval afterwards to go live. 

 

  

  Friendly URL English title Arabic title 

WE landline WELandline WE landline الخط الأرضي 

WE Ardy Prepaid WELandline/WEArdyPrepaid WE Ardy Prepaid ت باقاWE  أرضي مسبقة

 الدفع

WE Ardy Postpaid WELandline/WEArdyPostpaid WE Ardy Postpaid  أرضي الفاتورة الشهرية

WE 

WE Telephonet WELandline/WETelephonet WE Telephonet  تليفونتWE باقات 

New Landline 

Request 

WELandline/NewLandlineRequest New Landline 

Request 

 طلب الخط الأرضي الجديد

 

 

 

WE Gold tabs CR: 

 

Minor changes has been requested still in progress and launching is on-hold based on the priority of FBB and FV 

Revamp and pending business approval to proceed. 

 

 

WE Gold Postpaid Revamp: 

 

Revamping Postpaid mobile to WE GOLD and WE Mobile Gold the project delivered and running. 

 

Corporate Sustainability: 
 

Launching a new section on TE the project delivered and running. 

 

 

WE Mobile prepaid & control Revamp: 
 



Revamping Prepaid mobile to several plans and packages for prepaid and control the project delivered and 

running. 

 

WE Sonic: 
 

Launching a new product for Internet users the project delivered and running. 
15. Libraries >TE >Content >Residential >Internet > Home_We Internet 

 

 

 

Comparison tool: 
 

Integrating a new feature to Internet and Mobile products to compare between packages the project 

delivered and running. 

 

Business Section Revamp: 
 

Revamping the whole business section on TE the project delivered and running. 

 

Uncategorized pages: 
 

Creating pages for business team that not belong to any group of products the project delivered and running. 

 

 Libraries > TE > Content > Residential > RandomPagesSection 
 

 

 

TE Theme folder: 
 

Delivering codes, files, images, icons used in TE group that used in all previous projects. 

 

 

http://192.168.203.4/wps/portal/ (Network corp) 

https://192.168.204.19:10062/wps/portal/ (VPN access) 

https://192.168.204.20:10062/wps/portal/ (VPN Access) 

https://192.168.128.38:10042/wps/portal/ (Dev server) 

 

QA Sheet: 
https://docs.google.com/spreadsheets/d/1H4VMNsqI2cpjbrb9MlXYqhDirj6PUIoYmHZEO_hWoa4/edit#gid=0 

 

http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmRBbmhoaIRBpme6oiIAcKpL8w!!/dz/d5/L0lDU0lKSWdrbUNTUS9JUFJBQUlpQ2dBek15cXpHWUEhIS80SkNpam9NTHRCamRSUFlWREc5eC9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi8zTnZxVWF1My1pQS9zYS5UMThkNWYxNjY0ZmM!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=1ecbafa6&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f1664fc&timestamp=18d742d4f7a#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f1660bd_root_link
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmRBbmhoaIRBpme6oiIAcKpL8w!!/dz/d5/L0lDU0lKSWdrbUNTUS9JUFJBQUlpQ2dBek15cXpHWUEhIS80SkNpam9NTHRCamRSUFlWREc5eC9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi9wTnZxVWF1My1qQS9zYS5UMThkNWYxNjY0ZmQ!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=1ecbafa6&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f1664fd&timestamp=18d742d4f7b#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f1660bd_library_linkTE
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmRBbmhoaIRBpme6oiIAcKpL8w!!/dz/d5/L0lDU0lKSWdrbUNTUS9JUFJBQUlpQ2dBek15cXpHWUEhIS80SkNpam9NTHRCamRSUFlWREc5eC9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi81SHZxVWF1My1rQS9zYS5UMThkNWYxNjY0ZmU!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=1ecbafa6&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f1664fe&timestamp=18d742d4f7c#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f1660bd_path_link_2Content
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmRBbmhoaIRBpme6oiIAcKpL8w!!/dz/d5/L0lDU0lKSWdrbUNTUS9JUFJBQUlpQ2dBek15cXpHWUEhIS80SkNpam9NTHRCamRSUFlWREc5eC9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi9BSHZxVWF1My1sQS9zYS5UMThkNWYxNjY0ZmY!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=1ecbafa6&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f1664ff&timestamp=18d742d4f7d#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f1660bd_path_link_3Residential
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmRBbmhoaIRBpme6oiIAcKpL8w!!/dz/d5/L0lDU0lKSWdrbUNTUS9JUFJBQUlpQ2dBek15cXpHWUEhIS80SkNpam9NTHRCamRSUFlWREc5eC9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi83SnZxVWF1My1tQS9zYS5UMThkNWYxNjY1MDA!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=1ecbafa6&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f166500&timestamp=18d742d4f7e#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f1660bd_path_link_4Internet
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmQk0BfmOJ3pbqQfDDKjPDMvJb88PjNFPzIl0TTRwNBSvyA3NDQ0wiDTUzcxEgD8LB0I/dz/d5/L0lJSklna21DU1dBIS9JTGpBQUV5QUJFUkNKRXFtU0FBIS80TkJoZG9NYnFKN0NvWTN1SUEhIS9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi9wRVRLb2F1NUtsZy9zYS5UMThkNWYxNjc3MzQ!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=da5a019&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f167734&timestamp=18d82eea209#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f16b5e0_root_link
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmQk0BfmOJ3pbqQfDDKjPDMvJb88PjNFPzIl0TTRwNBSvyA3NDQ0wiDTUzcxEgD8LB0I/dz/d5/L0lJSklna21DU1dBIS9JTGpBQUV5QUJFUkNKRXFtU0FBIS80TkJoZG9NYnFKN0NvWTN1SUEhIS9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi81UlRLb2F1NUttZy9zYS5UMThkNWYxNjc3MzU!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=da5a019&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f167735&timestamp=18d82eea20a#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f16b5e0_library_linkTE
http://192.168.203.4/wps/myportal/Content/Authoring/!ut/p/z1/04_Sj9CPykssy0xPLMnMz0vMAfIjo8ziDVCAo4FTkJGTsYGBq7-Bfjg-BY4eBvpRFOgHKcDUj6yQgP2G5hTZb-BsSFh_FD4l7hYGWBWg-AGvCWA_4FMAcmQk0BfmOJ3pbqQfDDKjPDMvJb88PjNFPzIl0TTRwNBSvyA3NDQ0wiDTUzcxEgD8LB0I/dz/d5/L0lJSklna21DU1dBIS9JTGpBQUV5QUJFUkNKRXFtU0FBIS80TkJoZG9NYnFKN0NvWTN1SUEhIS9aN18wMDAwMDAwMDAwMDAwMEEwQlIyQjMwMEVHMi9BUlRLb2F1NUtuZy9zYS5UMThkNWYxNjc3MzY!/?PC_Z7_00000000000000A0BR2B300EG2000000_window_id=da5a019&PC_Z7_00000000000000A0BR2B300EG2000000_wti=T18d5f167736&timestamp=18d82eea20b#PC_Z7_00000000000000A0BR2B300EG2000000_W18d5f16b5e0_path_link_2Content
http://192.168.203.4/wps/portal/
https://192.168.204.19:10062/wps/portal/
https://192.168.204.20:10062/wps/portal/
https://192.168.128.38:10042/wps/portal/
https://docs.google.com/spreadsheets/d/1H4VMNsqI2cpjbrb9MlXYqhDirj6PUIoYmHZEO_hWoa4/edit#gid=0


SCHEDULE 

KEY MILESTONES INITIAL DEADLINE ACTUAL COMPLETION  DATE COMMENTS 

FBB Revamp 

(Done) 
Feb 7, 2024 Feb 7, 2024 

Supporting until end date Feb 25, 

2024 

FV Revamp 

(Done) 
Feb 7, 2024 Feb 7, 2024 

Supporting until end date Feb 25, 

2024 

WE Gold CR 

(Done) 
Feb 6, 2024 Feb 6, 2024 

Supporting until end date Feb 25, 

2024 

WE Gold Postpaid 

Revamp 

(Done) 

Feb 6, 2024 Feb 6, 2024 
Supporting until end date Feb 25, 

2024 

Corporate Sustainability 

(Done) 
Feb 6, 2024 Feb 6, 2024 

Supporting until end date Feb 25, 

2024 

Mobile Prepaid & Control 

(Done) 
Feb 6, 2024 Feb 6, 2024 

Supporting until end date Feb 25, 

2024 

WE Sonic 

(Done) 
Feb 4, 2024 Feb 4, 2024 

Supporting until end date Feb 25, 

2024 

Comparison tool 

(Done) 
Feb 6, 2024 Feb 6, 2024 

Supporting until end date Feb 25, 

2024 

Business Section Revamp 

(done) 
Feb 4, 2024 Feb 4, 2024 

Supporting until end date Feb 25, 

2024 

Uncategorized pages 

(done) 
Feb 4, 2024 Feb 4, 2024 

Supporting until end date Feb 25, 

2024 

TE Theme Folder 

(Done) 
Feb 6, 2024 Feb 6, 2024 

Supporting until end date Feb 25, 

2024 

 


